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Funding profile = approximately $900M/year

Safe, Secure and Compliant 
(Contractual, Regulatory and 

Compliance Agreement) Mission 
Accomplishment by an Engaged and 

Motivated Workforce
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River Corridor Cleanup

Building 324 and its proximity to the river
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Removing Risk: 324 Building Disposition
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Inside B Cell

Remote Excavation of 300-296 Waste Site 

(Under 324 Building)
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300-296 Waste Site “Remote Excavation” 

Complete (TPA Milestone September 2019) 

324 Building Demolition Initiated (TPA Milestone 

September 2021 Demolition Complete)

December 2019
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River Corridor Cleanup

Area of the 618-10 remediation and associated waste sites 
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618-10 Remediation and Associated 

Waste Sites

618-10 Burial Ground

618-10 Burial Ground

14 Steel VPUs

80 Vertical Pipe Units (VPUs)

Mass Trench Excavation
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618-10 (and Associated Waste Sites) Completed

September 2018

Steel VPU remediation

Waste drums processed in grout  
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K Area Sludge Removal 

Moving highly radioactive sludge away from the Columbia River
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Progress on K Area Sludge Removal Project 

Cold Commissioning Testing
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K Area Sludge Removal Project Completed 

(Green Capital Asset Project)
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K Area Sludge Transferred to T-Plant 

for Storage and Eventual Treatment 

and Disposal

December 2019

Aerial photo of T-Plant - 2016



15

Plutonium Finishing Plant (PFP)

Demolition began at the end of FY 16 and is on track for completion in FY 17
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Plutonium Finishing Plant (PFP)

Demolition in progress at the Plutonium Reclamation Facility (236-Z)
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PFP Schedule

PFP Slab on Grade Completed 

(Green Capital Asset Project)

September 2017 (TPA) - August 2018 (CD 4)


